4FRI Monthly Update - Mechanical Thinning, Fire, and NEPA -
August 2015

Mechanical Thinning & Fire Accomplishments 2010 to 2014

Treatment Acres
Mechanical Thinning1 103,313
Prescribed Fire and Managed Wildfire 187,299
TOTAL (2010-2014) 290,612>

Mechanical Thinning & Fire Accomplishments FY 15

Treatments Completed3

4FRI Phase 1 Stewardship Contract 2,087

Prescribed Fire 32,612

Managed Wildfire 48,428

TOTAL TREATMENTS 83,127
Mechanical Treatments Under Contract
4FRI Phase 1 Stewardship Contract 27,950
Other Thinning and FS Fuels Reduction Contracts 24,272
TOTAL UNDER CONTRACT 52,222

YIncludes 19,751 acres in White Mountain Stewardship Contract.

’The 290,612 acres accomplished from 2010 to 2014 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS
reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2014 4FRI CFLRP Annual Report available online at
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 16).

® Does not include acres treated under contracts other than the 4FRI Phase 1 Stewardship Contract.
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Table 2: 4FRI Phase 1 Contract - Current Status by Fiscal Year

% of Task
Acres of Acres with Acres Orders w/
Fiscal Year task orders Notices to Treated Notices to
awarded Proceed Proceed
Harvested
FY 2013 (Oct 1, 2012 to Sept 30, 2013) 15,233 15,233 800
FY 2014 (Oct 1, 2013 to Sept 30, 2014) 17,151 5,777 1,547
FY 2015 (Oct 1, 2014 to Sept 30, 2015) 0 11,374 2,087
Total to date 32,384 32,384 4,434

Treatments since last Monthly Update

% of All
Awarded
Task Orders
Harvested

Acres
Remaining
in Task
Orders with
Notices to
Proceed

Table 3: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Acres
Remaining
in All Task

Orders

Completed Task Order Name | Forest | Project Acres | Task Order Year | Issued | Notice to Proceed | Completion Date
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
Total 932
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Table 4: 4FRI Phase 1 Contract - Open Task Orders

Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years.

Project Task Notice To Task Days ) Acres %
Open Task Order Name Forest Order Issued Order Remaining Treated By
Acres Proceed 4 Treated
Year Term Task Order
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino | 2,017 2013 9/16/2013 5/2/2014 360 days 255 0 0%
Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 | 12/18/2013 360 days 283 90 9%
Clark Coconino | 1,684 2013 9/16/2013 6/11/2014 360 days 278 0 0%
Dogtown Kaibab 1,716 2013 9/12/2013 5/8/2014 435 days6 151 85 5%
Elk Park Coconino | 2,901 2013 9/16/2013 6/11/2014 360 days 278 0 0%
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days7 135 285 27%
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 394 days 135 100 6%
Weatherford Coconino | 1,017 2013 9/16/2013 6/11/2014 180 days 98 0 0%
Total 2013 14,301 1,555 11%
89 Mesa Coconino | 1,447 2014 7/1/2014 N/A 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 N/A 240 days 240 0 0%
East Clear Creek Coconino | 4,295 2014 7/1/2014 8/27/2014 460 days 372 0 0%
Holden Kaibab 1,819 2014 9/29/2014 N/A 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 N/A 240 days 240 0 0%
Orion Coconino 891 2014 7/1/2014 N/A 360 days 360 0 0%
UBC-Jacks/Buck Coconino | 2,022 2014 7/1/2014 N/A 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 420 days 182 1,482 100%
Woodchuck Tonto 585 2014 9/2/2014 12/24/2014 360 days 301 465 79%
Total 2014 17,151 1,947 11%

4 Working days

> As of August 10, 2015

®195 day extension granted, mod #2
7154 day extension granted, mod #2
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Table 5: 4FRI Phase 1 Contract - FY15 Expected Task Order Offerings

Task Order Name Forest Acres | Task Order Year
Rim Lakes-Willow A-S 1,300 2015
Schoolhouse Coconino 3,159 2015
UBC Mrs Jones Coconino 1,314 2015
UBC-Stoneman Coconino 2,553 2015
Wing Mountain East Coconino 4,576 2015
Clints South Coconino 6,900 2015
Hochderffer (Hart Prairie) Coconino 4,700 2015

Total Expected 2015 24,502
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Table 6: Other Thinning Contracts - Status of Current Contracts

Awarded Sale Forest Acres e Awarded To Termination
Name Awarded Date
Approx. 400 acres left; slash WW
Dipping Vat A-S 1,691 piles being ground and 5/15/2017
. Cattleguards
removed , no change in acres
Mud Springs A-S 1,018 | Harvest complete, closeoutin | p; gy, 12/31/2016
progress.
Woolhouse A-S 2,800 100 acres remain to cut Tri-Star no term date
Show Low South A-S 3454 | 2RI 1950 acresremainin | 1 par 9/30/2016
Hauling started 4/15/15, PU 1-
Sinkhole® A-S 825 135 acres cut but no current Tri-Star 8/28/2017
operations, too wet
Fulton® A-S 1,818 | S1ash piles currently being Forest Energy 9/30/2018
ground and removed
Navajo Co —
Burro Stewardship Pre work July ?th, cutting Eastern Arizona
Agreement A-S 856 started 8th, skidded and Co—awarded 12/31/2015
processing started 14th to Forest
Energy
Wallow West Unit AS 431 98% cut Forest Energy 10/2/2015
27 Corp.
pre-work 07/14/2015,
Bear® A-S 1,548 request to open PU 3- Tri-Star 6/24/2019
payment pending
Zrama A-S 1,500 Awarded 7/14/2015 Tri-Star 7/18/2018
Termination
02/28/2015,
Waiver of
Time Limit to
San Juan Road AS 291 Accepted, closing out. Reidhead 'Bros flms.h.slash
hazards salvage Lumber mill piling
05/08/2015.
Work was
completed by
this date.
Chitty Blowdown AS 183 Cut out 05/15/?015, in Reidhead ?ros 9/30/2015
Salvage process of closing out Lumber mill
Mr Jones Coconino 611 cutting resgrr'\ed, about 100 Jay Beecroft 12/31/2016
acres remaining
. . Southwest
Saginaw 2 Coconino 1,102 12/31/2017

prework complete, no activity

Forest Products

8 Originally identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s draft 4FRI 10-year harvest plan
(see Table 9). Equivalent acres in similar locations will be identified as potential task orders that would be available for
issuance later in the 4FRI Phase 1 Contract.
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Awarded Sale Acres Termination
Forest Status Awarded To
Name Awarded Date
Payment unit 2 complete,
. Payment unit 1 nearly Southwest
H C 2,2 12/31/201
oward oconino 208 complete, cutting in PU 3 and | Forest Products /31/2015
5. Added sub, 2 sides working
. . Southwest
Tule 3 Coconino 954 Sold, no activity Forest Products 12/31/2016
White
Railroad Coconino 204 Sold, no activity Mountain 12/31/2018
Timber
R M tai
E;’S“t”d ountain Kaibab 839 | Sold, no activity Newpac Fibre | 12/31/2016
August 6,
High D 2015;
Wright Hill TS Kaibab 760 | 550 acres cut 'gh Desert 015;
Investment Extension
pending
Active in December 2014,
about 215 acres cut; some
Sheep Springs Tonto 1,179 clean-up was completed in Tri-Star 3/31/2016
early April; expect activity to
start again by Dec 2015
TOTAL 24,272

Table 7: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010.

Awarded Sale Name Forest Acres Status Awarded To
Moose Stewardship Kaibab 1,200 completed James Perkins
Shoofly Juniper Thinning Tonto 300 completed Tri-Star
Nutri 1B Blowdown Salvage A-S 30 completed | Reidhead Bros Lumber mill
Cave Tonto 505 completed Tri-Star
Woody 05 Coconino 3,309 completed | Southwest Forest Products
Mineral C Whiting A-S 1,244 completed Novo Power
Mineral C Thompson A-S 4,450 completed Novo Power

Total 11,038
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Table 8: Other Thinning Contracts - Expected Offerings in the Next 6 Months

Sale Name Forest Project Estimated Offer Date
Acres
Phoenix Park (West Sundown PJ) A-S 1,517 9/15/2015
Crook’ A-S 1,999 9/15/2015
Carr Lake™ A-S 1,641 1st Quarter 2016
Mesa A-S 2,800 8/15/2015
First Knoll A A-S 1,420 Re-advertised as First Knoll A, 8/25/15
Isham” Kaibab | 1,273 9/3/2015
Leo Grove® Tonto 621 9/15/2015
Timber Knoll A-S 2,600 3rd Quarter FY 16
Munds Park Coconino 650 Bid date: 9/15/15 @10:00
Colcord Stewardship Tonto 263 4th quarter 2015
Projected Offer On-Hold - Pending bid
Horseshoe Kaibab 327 | results of upcoming offers (Isham and
Shiner)
Shiner Kaibab 1,110 1st Quarter 2016
Total 16,221

? Originally identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s draft 4FRI 10-year harvest plan
(see Table 9). Equivalent acres in similar locations will be identified as potential task orders that would be available for
issuance later in the 4FRI Phase 1 Contract.
10 Originally identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s draft 4FRI 10-year harvest plan
but has been split in to two project areas—one a 4FRI task order (Nappa expected FY 16) and the Carr Lake Timber Sale
regular program offering (see Table 9). Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.
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Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract

This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract. These projects are also identified in Tables 6

and 8.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri-Star
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Expected offering 9/15/2015
Bear A-S 1,548 Awarded to Tri-Star
Carr Lake A-S 1,641 Expected offering 2016
Isham Kaibab 1,273 Expected offering 9/3/2015
Leo Grove Tonto 621 Expected offering 9/15/2015
Total 9,576
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Table 10: FY15 Prescribed Fire and Managed Wildfire

Activity since Oct 1, 2014 (beginning of FY 2015)

Forest Prescribed Fire Project Name | Size Forest Prescribed Fire Project Name | Size
A-S Alpine (P) 145 Coconino | Lake Mary 115
A-S District Piles 01 82 Coconino | Fort Valley 525
A-S Campbell Blue (P) 100 Coconino | UBC 5,204
A-S Nagel 100 Coconino | Blue Ridge Urban Interface 2,885
A-S Rodeo-Chediski 1,275 Kaibab McCracken 679
A-S Heber-Overgarrd Piles 120 Kaibab Russell 817
A-S Scattered Piles 9 Kaibab Kendrick 441
A-S Los Burros Piles 250 Kaibab Twin 318
A-S Blue Ridge/Morgan Piles 87 Kaibab Scott 1,759
A-S Country Club Broadcast 288 Kaibab Frenchy 306
A-S District Piles 1,341 Kaibab City 1,273
A-S Greer Broadcast 1,529 Kaibab Kendrick-Beale 604
A-S Mineral Broadcast 2,011 Kaibab Flying J 750
Coconino | Eastside 135 Kaibab WRD-North-Side Piles 112
Coconino | Misc. Piles 200 Kaibab WRD-South-Side Piles 806
Coconino | Rocky 1,000 Kaibab Tusayan Misc. Piles 192
Coconino | Oak Creek 15 Tonto Chamberlin 506
Coconino | A-1 1,070 Tonto Pine/Strawberry 608
Coconino | Eastside 125 Tonto Verde 975
Coconino | Mint Rx 167 Tonto Christopher Hunter 642
Coconino | Montainaire 1,574 Tonto Myrtle 697
Coconino | Mormon Lake Basin 765 TOTAL 32,612
Coconino | Hart Prairie 10

Forest Managed Wildfire Fire Project Name Size
A-S Alder 2,294
A-S Turkey 1,244
Coconino | Rebel 1,800
Coconino | Fox 1,080
Coconino | Echo 1,955
Coconino | Horse Tank 3,603
Coconino | General 850
Coconino | Camillo 23,885
Kaibab Springs 6,100
Kaibab Rock 1,252
Kaibab Jar Complex 4,365
TOTAL 48,428
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Table 11: Status of NEPA Projects within 4FRI

Includes status of current NEPA projects only. 4FRI also encompasses completed and future NEPA projects within
the Initiative’s 2.4 million-acre boundary

Expected
Forest Project Name Purpose Planning Status Decision P )
Implementation
Apache-Sitgreaves NFs
Revi L
A-S evised Land & Forest Plan |Completed ROD Signed | Summer 2015
Resource Management
Plan EIS
Signed
L F t F t
A-S arson gres . ores. Completed August 13, | September 2015
Restoration Project EA | Restoration
2015
Scoping and
Forest . .| September
A-S Upper Rocky Arroyo EA Restoration comment period this 5015 Fall 2015
month
Forest Data collection, September
A-S Escudilla East EA . NFMA analysis P 2016
Restoration . 2016
ongoing
. In progress, Scoping
Heber Allotment Grazing and began August 2014,
A-S . Grassland . Summer Summer 2015
Analysis Restoration Draft EA issued 5015
6/11/2015
Road
a-s  |Apachesitgreaves | Management |y, g on hold On hold
National Forest TMR Recreation
Management
Tonto National Forest Manzoae(rjnent In Progress, DEIS Expected:
Tonto |Motorized Travel & . NOA in Federal P "_| September 2015
Recreation . End of 2015
Management EIS Register 07/03/2014
Management
In Progress, DEIS
NOA in Federal
Plan Revision for the
. . . Register 12/20/2013 | Expected:
Coconino |Coconino National Forest Plan Est. FEIS NOA in 2016 2016
Forest EIS .
Federal Register
09/2015
In Progress
Watershed |Draft Record of Expected:
. Flagstaff Watershed Management | Decision and FEIS P '
Coconino . . . Summer
Protection Project EIS Fuels issued 6/23/2015 Summer 2015
- . 2015
Management | Objection resolution
ongoing
Turkey Butte/Barney In Progress Scoping
F t
Coconino |Pasture Forest Health ores. Start 05/02/2012. Est Summer Summer 2015
Restoration 2015

Restoration

comment period
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. . . . E ted
Forest Project Name Purpose Planning Status Decision xpecte .
Implementation
EA 7/2015
. Developing Proposal
.C. Fuel Fuel
Coconino Eegugiigr:nPrszzt EA Manaueersnent Est. Notice of May 2017 June 2017
) 8 Initiation 10/2015
In Progress
DEIS NOA in Federal
, Bill Williams Mountain Forest Register 11/08/2013 Summer
Kaibab Restoration Project EIS | Restoration |Est. FEIS NOA in 2015 summer 2015

Federal Register

8/2015
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